

PROJECT TITLE 27th St Rail Spur & Switches Repair	PROJECT COST \$20,000	PROJECT REQUEST Continuation:
PROJECT JOB # SPI-817	PROJECT TYPE Industrial Park Structures	Revision: New: X
PROJECT DESCRIPTION/JUSTIFICATION: Rail Spur and Switches need repair due to safety issues.		



2017 CAPITAL IMPROVEMENT PROJECTS

PROJECT TIMELINE & COSTS	Jan '17	Feb '16	Mar '16	Apr '17	May '17	Jun '17	Jul '17	Aug '17	Sept '17	Oct '17	Nov '17	Dec '17	Total Cost
Bids													
Construction													
Project Cost	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00

PROJECT NARRATIVE:
1st Qtr:
2nd Qtr:
3rd Qtr: Developed Scope for repairs. Sent Request for Quotes out July 2017. Contract was awarded to West Rail Construction. Project timeline August 1 - 31, 2017. Project was completed. Waiting on approved affidavit then final payment will be issued.
4th Qtr:

PROJECT VENDORS:
West Rail Construction