

| | | |
|--|--|---|
| PROJECT TITLE Marina Fuel Line Repairs | PROJECT COST \$20,000 | PROJECT REQUEST Continuation: |
| PROJECT JOB # SPM-317 | PROJECT TYPE Marina Structures | Revision: New: X |
| PROJECT DESCRIPTION/JUSTIFICATION: Repair Fuel Lines due to leaks to protect environment and river water. PROJECT COMPLETE | | |



2017 CAPITAL IMPROVEMENT PROJECTS

| PROJECT TIMELINE & COSTS | Jan '17 | Feb '17 | Mar '17 | Apr '17 | May '17 | Jun '17 | Jul '17 | Aug '17 | Sept '17 | Oct '17 | Nov '17 | Dec '17 | Total Cost |
|-------------------------------------|----------------|----------------|----------------|----------------|----------------|----------------|----------------|----------------|-----------------|----------------|----------------|----------------|-------------------|
| Construction | | | | | | X | | | | | | | |
| Project Cost | \$0.00 | \$0.00 | \$0.00 | \$0.00 | \$0.00 | \$19,372.88 | \$0.00 | \$0.00 | \$0.00 | \$0.00 | \$0.00 | \$0.00 | \$19,372.88 |

| |
|---|
| PROJECT NARRATIVE: |
| 1st Qtr: Leak was discovered and fuel was going into water. Call 3 contractors to make repairs only one was qualified or available to do work over the water. Contract was signed with 4C's Environmental. They repaired within a week. |
| 2nd Qtr: Project Completed. Payment for work was issued in June. Project Closed. |
| 3rd Qtr: |
| 4th Qtr: |

| |
|-------------------------|
| PROJECT VENDORS: |
| 4C's Environmental |