

**Port of Camas-Washougal - Grove Field Airport**  
**Environmental Assessment (EA), Permitting, and Design Services**  
**Project Schedule**  
**7/29/2009**

Work Item	2008												2009												2010		
	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September	October	November	December	January	February	March		
<b>Phase 0 - Contract Administration</b>																											
WSDOT contract administration																											
FAA contract administration																											
Coordination and Quality Control																											
<b>Phase I - Public Involvement &amp; Scoping</b>																											
Identify Stakeholders																											
Coordinate with Clark County Road Dept & Planning, City of Camas Planning, & Johnson Farm Development Co.																											
Review Alternatives with Port and FAA **																											
Scoping meeting with FAA - EA Outline																											
Public kickoff meeting **																											
Identify Purpose and Need **																											
Port Commission Briefing																											
Final contract, scope, schedule, and budget																											
<b>Phase II - Data Collection</b>																											
Preferred Alternative phasing **																											
Affected Environment **																											
Public Meeting / Open House																											
AAC Meetings (4)																											
Port Commission Briefing																											
<b>Phase III - Environmental Consequences</b>																											
Impact category determinations																											
SEPA Checklist **																											
Draft EA **																											
Draft EA Public Review																											
Open House & Hearing																											
Final EA																											
Draft SEPA Circulation																											
FAA review and issuance of FONSI																											
AAC Meetings (2)																											
Port Commission Briefing																											
<b>Phase IV - Environmental Permitting &amp; Mitigation</b>																											
Permits: JARPA, HPA, & Construction Stormwater *																											
AAC Meetings (1)																											
Port Commission Briefing																											
<b>Phase V - Preliminary Engineering</b>																											
Research available data																											
Conduct site investigations																											
Preliminary engineering & project layout/geometric plans																											
Review project impacts																											
Develop preliminary cost estimates																											
Preliminary plans																											
Construction Methodologies																											