



2017 CAPITAL IMPROVEMENT PROJECTS

PROJECT TITLE Painting Bldgs 5 & 8	PROJECT COST \$50,000	PROJECT REQUEST Continuation: X
PROJECT JOB # SPI-516	PROJECT TYPE Industrial Park Structures	Revision: New:
PROJECT DESCRIPTION/JUSTIFICATION: Prep and paint industrial buildings 5 & 8 Extends the life of the buildings PROJECT COMPLETE		

PROJECT TIMELINE & COSTS	2016	Jan '17	Feb '17	Mar '17	Apr '17	May '17	Jun '17	Jul '17	Aug '17	Sept '17	Oct '17	Nov '17	Dec '17	Total Cost
Bids														
Construction		X	X	X										
Project Cost	44048.4	\$0.00	\$0.00	\$2,130.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$46,178.40

PROJECT NARRATIVE:
1st Qtr: Waiting on Releases after Notice of Completion Filed. All Releases received. Retainage paid 3/7/2017 Project file closed
2nd Qtr:
3rd Qtr:
4th Qtr:

PROJECT VENDORS:
Park Place Painting