

Grove Field Airport Environmental Assessment

Advisory Committee Meeting #6

December 14, 2010

Port of Camas-Washougal Conference Room

6:00 – 7:30 PM

Agenda

Welcome and Overview –

Dave Ripp, Director, *Port of Camas-Washougal*

Project Update –

Rainse Anderson, Project Manager, *WHPacific*

Laura Jackson, Environmental Planner, *Corvid Consulting*

Next Steps (Environmental Finding) –

Laura Jackson

Next Steps (Project Development) –

Rainse Anderson

Discussion of Draft Environmental Assessment –

EAAC Members, then Public Attendees

Project Update

Since last meeting, the following work has been completed:

- **Coordination with the Federal Aviation Administration (FAA)**
- **Updates to the following reports:**
 - Air Quality
 - Noise
 - Design report
- **Refined Draft Environmental Assessment for public review/comment**

Next Steps (Environmental Finding)

- **Public comment period (November 19, 2010 – January 6, 2011)**
- **Public hearing, if requested**
- **Refinements to Draft EA → Final EA**
- **FAA issues Environmental Finding**
- **Prepare State Environmental Policy Act (SEPA) Checklist**
- **Port issues SEPA determination**

Next Steps (Project Development)

- Port prepares grant application
- Port accepts grant offer and becomes an “obligated” airport
- Phasing
 - Property negotiations
 - Obstruction removal
 - Delp Road
 - On-airport improvements
- Funding
 - Selection of alternative to pursue
- Through-the-Fence issues

Discussion of Draft EA

- **Comments from EAAC**
- **Comments from Public Attendees**
- **Additional comments can be sent to Rainse Anderson**
 - randerson@whpacific.com
 - **9755 SW Barnes Road**
Portland, OR 97225